COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2019

ESTI MATE SUMVARY 06: 44: 35
CONTI D C22484 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 22484- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TI ME ALLOW 75 WORK DAYS
|-70B& GJ PHASE 1 ADA RAMPS PERCENT TIME:  86.67 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. NHPPO70A- 032
|-70B & Z GRAND JCT PH 1 ADA RAMPS
NAMVE OF ROAD:
PROJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 04/ 03/ 2019 DATE TI ME STARTED 11/19/2018
P. O Box 4768 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 11/ 19/ 2018
DATE AWARDED 10/ 05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/02/2018 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 11/19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 519, 846. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PROJECT AMT:  $ 488, 000. 00 NON- PARTI Cl PATI NG 332, 862. 76 46, 235. 00
PERCENT COMPLETE: 64.32% TOTAL EARNI NGS 334, 362. 76 46, 235. 00
FUNDS AVAI LABLE: $ 185, 483. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 334, 362. 76 46, 235. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,320.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 327,042.76 46, 235. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 327, 042. 76 46, 235. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46, 235. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22484-BI D ESTI MATE RUN 04/ 03/ 2019
PRQJECT: NHPPO70A- 032 ESTI MATE NO 0005 06: 44: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 1, 019. 000 588. 000
Sy 190. 000 5,130. 00
27.00000 778. 000 21, 006. 00
0010 202-00203 Renoval of Curb and Cutter 979. 000 622. 000
LF 173. 000 2,422.00
14. 00000 795. 000 11, 130. 00
0015 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 220. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0.00
0025 202-00827  Renoval of Pull Box 15. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 208- 00090 Erosion Control (Curb Ranp) 131. 000 46. 000
EACH 11. 000 3,300. 00
300. 00000 57. 000 17, 100. 00
0040 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0045 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 852. 000 61. 000
LF 480. 000 2,160.00
4.50000 541. 000 2,434.50
0050 250-00010 Environnental Health and Safety Managenent 1. 000 0. 800
LS 0. 100 1, 200. 00
12, 000. 00000 0. 900 10, 800. 00
0055 250-00050 Moni tori ng Techni ci an 131. 000 80. 000
HOUR 20. 000 1, 600. 00

80. 00000 100. 000 8, 000. 00



CONTI D: C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22484-BI D ESTI MATE RUN 04/ 03/ 2019
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0005 06: 44: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 250-00110 Heal th and Safety Officer 40. 000 29. 000
HOUR 6. 000 900. 00
150. 00000 35. 000 5, 250. 00
0065 304- 06000 Aggregat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0.00
0070 403-00721 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
1. 00000 50. 000 50. 00
0080 608-00000 Concrete Sidewal k 294. 000 156. 000
5% 0. 000 0. 00
68. 00000 156. 000 10, 608. 00
0085 608-00010 Concrete Curb Ranp 1, 027. 000 492. 000
SY 70. 000 7,700. 00
110. 00000 562. 000 61, 820. 00
0090 608-00015 Det ect abl e War ni ngs 598. 000 410. 000
SF 90. 000 6, 840. 00
76. 00000 500. 000 38, 000. 00
0095 609-21020 Curb and Gutter Type 2 (Section II-B) 196. 000 179. 000
LF 17. 000 561. 00
33. 00000 196. 000 6, 468. 00
0100 613-07001 Type One Pull Box 15. 000 6. 000
EACH 1.000 700. 00
700. 00000 7.000 4,900. 00
0105 626- 00000 Mbbi i zati on 1. 000 0. 481
LS 0. 000 0. 00
83, 926. 00000 0.481 40, 368. 41
0110 626-01104 Public Information Services (Tier V) 1. 000 0. 800
LS 0. 100 1, 500. 00

15, 000. 00000 0. 900 13, 500. 00



CONTI D: C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22484-BI D ESTI MATE RUN 04/ 03/ 2019
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0005 06: 44: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 248. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0120 629-01065 Survey Mnunent (Type 5S) 32. 000 32.000
EACH 0. 000 0. 00
720. 00000 32. 000 23, 040. 00
0125 630- 00000 Fl aggi ng 400. 000 178. 000
HOUR 72.750 582. 00
8. 00000 250. 750 2,006. 00
0130 630- 00007 Traffic Control Inspection 47.000 35. 000
DAY 12. 000 1, 080. 00
90. 00000 47.000 4, 230. 00
0135 630-00012 Traffic Control Managenent 75. 000 49. 000
DAY 16. 000 10, 560. 00
660. 00000 65. 000 42,900. 00
0140 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 4.000
EACH 0. 000 0. 00
10. 00000 4. 000 40. 00
0145 630-80340 Pedestrian Barricade (ADA) 402. 000 201. 000
LF 0. 000 0. 00
30. 00000 201. 000 6, 030. 00
0150 630-80341  Construction Traffic Sign (Panel Size A) 84. 000 21.000
EACH 0. 000 0. 00
10. 00000 21. 000 210. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 24.000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0160 630- 80355 Portabl e Message Sign Panel 3.000 1.500
EACH 0. 000 0. 00
700. 00000 1. 500 1, 050. 00
0165 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1.000
Type
ype) EACH 0. 000 0. 00

220. 00000 1. 000 220. 00



CONTI D:

CAT NO0200

0170 630-80380

0175

630- 80393

0180

700- 70010

0185

700-70011

0190

700- 70310

0195 700- 70380

CAT NO0400

0200 620-00020

C22484
22484-BID
NHPPO70A- 032

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE

150. 000 37.500

EACH 0. 000

1. 00000 37.500

63. 000 31.500

EACH 0. 000

5. 00000 31.500

0. 000 0. 000

F A 0. 000

1. 00000 0. 000

1, 000. 000 846. 850

FA 0. 000

1. 00000 846. 850

5, 000. 000 0. 000

F A 0. 000

1. 00000 0. 000

0. 000 0. 000

FA 0. 000

1. 00000 0. 000
CAT 0200 CURRENT AMT $  518,346.00$

1. 000 1. 000

EACH 0. 000

1, 500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 1,500.00 %
PRQJECT TOTAL CURRENT AMI $ 519, 846.00 %

Page 5

ESTI MATE RUN 04/ 03/ 2019

46, 235.

06: 44: 35
CUMULATI VE
AMOUNT

.00
37.50

.00
157.50

.00
0. 00

.00
846. 85

.00
0. 00

.00
0. 00
.00$ 332,862.76

.00
1, 500. 00
00$ 1, 500. 00
00% 334,362.76



